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Lassen - 02 4600019 Sierra Co. W.W.D #1
Calpine

225
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122

COMMUNITY

No
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902003

2/26/2009

Yes

0902005

2/26/2009

Yes
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Yes

89502013

2/19/2016

Yes

1202017

1/26/2016
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11/1/2017

No

11/1/2016

No

No
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2Q/2016 - 10.4 (At Compliance Sampling Point
located downstream of storage reservoir)

20/2016 - 21.5 (Well 2)

12/6/2016- The well 2 arsenic treatment project is
being funded w/ Calpine's own resources. Calpine
has other funding applications submitted under
review, including one which adds a new well and
another to install meters. (PETE)
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11/1/2016 - Plumas Eureka CSD submitted a feasibility study for the planning loan project on October 28, 2016 that is
currently under DDW review. The arsenic treatment pilot study protocol was reviewed and approved on 9/26/2016.
The pilot study was started on 11/1/2016. The pilot apparatus was inspected by DDW on 11/4/2016. The planning
project, although slightly delayed because the first pilot contractor pulled out of the project, is on a suitable schedule
for compliance. 8/1/2016 - Plumas-Eureka CSD held a conference call with representatives from DFA and DDW on July
13, 2016. The discussion included a list of requested revisions to their SRF planning loan application that eliminated
the intertie alternative and provided for appropriate CEQA documentation. The new consultant, FarrWest Engineering
{Reno), was hired on July 13, 2016 to provide an alternatives analysis and PER to return to compliance with the arsenic
MCL. DDW is revising a new compliance order to reflect a new schedule for deliverables because of the time needed to
process the SRF loan application, but the final cease and desist date of November 2017 has not been revised.
4/18/2016 - Met with the District board three times during the months from October 2015 to February 2016 to discuss
the inadequate proposal and timeline for compliance. The submitted PERs did not describe adequate alternative
analyses that included an intertie with a local community and the issues that may have been important to the proposed
project of arsenic treatment, such as easements and rights-of-way. 9/22/15 - Lassen District Staff met with system and
11/4/2016 - Sierra County WWD #1 - Calpine completed construction of the wellhead arsenic treatment system at Well
02 on 10/15/2016. Purging and testing was run to waste and the effluent samples tested ND for bacti and arsenic.
DDW sent a letter of approval for operation prior to the permit amendment completion on 11/4/2016. The water
supplier returned to compliance on 10/25/2016. Entered in SDWIS 11/2/2016. 8/1/2016 Sierra County WWD #1 -
Calpine submitted their quarterly report in accordance with the Compliance Order. It describes the work to date on
the wellhead treatment system they will be installing in September 2016. They indicate the self-funded construction
project is still on schedule for wellhead treatment completion and compliance with the arsenic MCL by November
2016. Filter vessels and media are in process of being installed. 6/27/2016: the District has informed us in writing that
the well head treatment project is on schedule Completion of construction is expected in the next 60 days. Once
construction is completed the design engineer and system's chief treatment operator will work together to commence
start-up testing. 9/22/15 - Proposing a quick time line project to put in well head treatment. Piloted adsorptive media.
Will be able to meet November 1, 2016 deadline to be in compliance. However, they didn't apply for SRF. Skid
mounted treatment system. Set up for CRWA circuit rider to help with putting an application together but they have
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3/25/2015

Yes

Yes
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4/10/2018

No

Yes
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2Q/2016- 16
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9/2/2016: Letter stating we did not receive a
corrective action plan was sent 7/19/2016.
Next action will be: either we receive a viable
plan or take further enforcement action
10/10/2016. POU not feasible. lon exchange
treatment is the most likely outcome.
Enforcement action set 4/10/2018 RTC
deadline. System is a resort RV park and
mobile home park combination. They may
also choose to limit occupancy to achieve TNC
classification. 9/22/2015 - System has
decided to use POUs for compliance. Detailed
proposal is due at the end of this month.

April 10, 2018 is deadline for compliance.
6/26/2015 The system was to submit a
response by to the Order by May 22, 2015
indicating their cooperation in complying with
the arsenic MCL (they did this). They are
investigating cost/benefit options of four
types of well head ion exchange units as well
as the cost of under the sink POU treatment
devices at the ten or so permanent residences
and the cost of routine monitoring to
determine compliance.
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11/4/2016
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Mutual Water
Company
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No

Yes

9807021
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7/20/2015

8/1/2016

No

No
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2Q/2016 - 12.5 (Well 1)
20/2016 - 14.5 (Well 3)
2Q/2016 - 10.82 (Well 8)
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Referred to EPA -- EPA issued NOV on 10/17/2016. 7/25/2016: No status
change from previous update. 6/13/2016: Well 8's latest arsenic
concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to
further reduce Well 8's production from 600 gpm to 400 gpm, hopely to
lower asenic concentrations. Well 7 is not permited yet, still waiting for SC
Edison to hook up the power, initial arsenic sampling showed the
concentrations was at 7.5 ug/L, it is too early to discuss its arsenic
compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL
in the first quarter of 2016. January 11, 2016: Well 8 was out of compliance
with arsenic MCL in the fourth quarter of 2015, the Company will take
another arsenic sample for Well 8 on January 12, 2016 to confirm the forth
quarter's result of 21 ug/L. The new Well 7 is drilled, however, it is waiting
for SCE to install new power line. 9/14/215: the drilling of a new well, Well
7, is in progress. Enforcement History: May 23, 2008 - Notice Of Violation
issued for violating Federal arsenic MCL. January 6, 2003, Compliance Order
issued for violating arsenic MCL (this Compliance Order did not meet EPA's
formal action criteria). April 18, 2012, Citation issued for failing to comply
with arsenic MCL and following through with funding per the Compliance
Order directive. February 2, 2015, issued Compliance Order for violating the
arsenic MCL (this Compliance Order contains a RTC date). Current Plan: The
Company modified Well 8 casing perforations and reduced its pumping rate
from 1000 gpm to 600 gpm; this has recently brought Well 8 back into
compliance. The Company plans to drill two new wells to replace Wells 1
and 3. It is hoped that the two new wells can tap into water with low
concentrations of arsenic.
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1/5/2009

Yes

Yes
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7/31/2012
6/30/2015

7/1/2015
7/1/2018
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No

2Q/2016-11.0

SRF/Prop 1
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No

N/A
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N/A

N/A
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8/8/2016

Yes

8/8/2016
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1/1/2020

12/8/16- FA will be issued by 1/1/17,
Consolidation project no longer inlcuded but

agreement will be issued separately.
4/18/2016-No status change from previous
update. DFA Project Officer - Joel Greathouse
9/22/15 - Two projects, well and treatment and
other consolidation. Technical and Financial
clearance are ready to issue but don't have ERU
clearance. The City needs to do more
environmental work. Two projects under one
funding agreement.

7/1/2015 - Project is having a consolidation

component added. Two LPA regulated systems in

Stanislaus County that have Arsenic MCL violations

are going to be consolidated into the City of

Hughson. The City has been very responsive to this

addition. DFA is working on funding agreement for

consolidation to combine with funding agreement

for Hughson to construct two new wells and an
Arsenic treatment plant.
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Stockton-10

50100098

Keyes CSD

4891

1450
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COMMUNITY

No

0910018
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1/5/2009

Yes

Yes
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1/14/2014

12/31/2016

No
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No

2Q/2016 - 15.0

12/6/2016- Construction funding agreement
has been drafted and is routing for final
management approval. (PETE)

7/1/2015 - Projected project costs have
increased. DFA is working to make this into a
regional consolidation project to make
additional grant funding available.

Planning complete; into construction now.
Project costs have increased and system may
wait for Prop 1 availability. Final p/s
expected soon. Consolidation 4 MHPs.
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4/18/2016-No status change from previous
update. 11/5/2015-per DFA Project Manager -
Marques the construction FA may get issued early
2016.

9/22/15 - ERU is finishing up review. Need to
finalize the scope of the project for the
consolidation part of the project. Projected
funding agreement will be issued in approximately
2 months. Construction scheduled to take 2 years.
Still need to finalize the design of the consolidation
elements. Meeting with the three systems on
9/28/2015 to get update on status and work on the
water service agreements for the consolidations.
7/1/2015 - Project is having a consolidation
component added. Four LPA regulated systems in
Stanislaus County that have Arsenic MCL violations
are going to be consolidated into the Keyes CSD.
The District has been very responsive to this
addition. DFA is working to fund this overall
project as a regional consolidation to enable
sufficient grant funding to be made available to
pay for this project.
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QOakhurst/Sierra Lakes

Merced-11

2010801

Valley State Prison

4000

667

Merced-11

2400165

Foster Farms Delhi Feedmill

200

Merced-11

2010012

Hillview Water Company-
Raymond

2590

89

Merced-11

2210937

Mariposa County Public
Works Dept

135
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COMMUNITY

No

0911007

NTNC

No

9700116

COMMUNITY

No

1211020

NTNC

No

1011005
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1/26/2009 Yes Yes

3/27/2009 Yes Yes 9611008
2/9/2015 Yes Yes 9700003
8/7/2012 Yes Yes 9611031
11/1/2013 No Yes 1011012
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8/25/2015 7/1/2018 No No
12/1/2014 10/30/2015 No No
5/29/2015 2/28/2018 No No
8/25/2015 7/1/2018 No No
8/25/2015 11/1/2016 Yes Yes
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3Q/2016 - 12.0 ug/l RAA well SL5

Prop 84 funding executed and in process

30/2016 —-Well 1 & Well 2 Disconnected Well 401 -
3.35 ug/l RAA

3Q/2016 - 16.0 ug/I RAA Well 1

23/2016 - Well 11 20.5 u/l RAA

Prop 84 funding executed and in process

3Q/2016 — 16.6 ug/!
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No

11/12/2007

No

11/1/2011
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4/8/2010

7/24/2012

5/30/2012

3/24/2014
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9/28/2012

Yes

2/21/2014

6/6/2014

Yes

6/1/2015
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2/21/2017

12/8/2016 - working on updated Plans and specifications.
May not meet project completion date. UPDATE:
(4/25/16): Project was rebid and the contract for the
various contracts should be awarded in the next couple of

weeks. HWC is ready to move forward once the contracts
are awarded. UPDATE (KDC - 9/29/2015) - Project out to bid
but the bids came in over budget. Looking to rebid the
project with a modified bid schedule to hopefully get the
project completed within the allocated budget.

6/28/2016: They have continued to have difficulties with
getting the blend treatment going. They are currently just
using Well No. 401 and not Wells Nos. 1 and 2. However, if
demands increase, then they would need to use Wells Nos.
1 and 2 {high arsenic wells} to meet demands. 5/7/2016 -
KDC: Blending treatment should be operational by June 30,
2016. 3/10/2016: system will be in compliance by the end
of March 2016 by either blending or using the intertie with
the adjacent prision's well. 11/2/2015 - KDC: Blending
treatment should be operational by Dec 31, 2015.
Mechanical issues with the blend source caused delays in
commencement of the blending treatment.

Updated 4/25/2016 - KDC Compliance Order issued. FF
recently installed an RO unit at another facility and is
planning to test the unit and then begin work on getting a
similar unit installed at this location.

6/1/2018

12/8/2016 - Applicant is working bidding out the project.
Updated 4/25/2016 - KDC: Project is underway. Some
components of the new system are being bid with the
Oakhurst/Sierra Lakes Project to make the projects more
affordable.

Updated 4/25/2016 - KDC Proposing to install a POU device
at the Industrial Park for removal of the arsenic.
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Merced-11

2400170

Hilmar Cheese Company

1000
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NTNC

No
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8/25/2015

Yes

Yes
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6/1/2016

No

No
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3Q/2016 - 104 (Raw Well 016) & 25 (Raw 013);
3Q2016 - 9.6 (treated effluent) RAA

ED_005173_00000638-00120



ED_005173_00000638-00121



ED_005173_00000638-00122



ED_005173_00000638-00123



Update 4/25/2016 - KDC: The System has worked with the
manufacturer to optimize the arsenic removal treatment
plant. The monthly arsenic test results have been below
the MCL but the RAA is still over the MCL. The System
anticipates having and RAA less than the MCL in the 3rd
quarter of 2016. We should be able to return this system to
compliance by the end of 2016.
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Company
Visalia-12 1500493 El Adobe Property 200 80
Owners Association,
Inc.
Visalia-12 1502383 Nord Road Water 32 16
Association
Visalia-12 1510001 Arvin CSD 20499 3776
Visalia-12 1510012 Lamont PUD 19057 3151
Visalia-12 1510024 Greenfield CWD 8500 2660
Visalia-12 1610009 Kettleman City CSD 1450 354
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COMMUNITY

No

0919014

COMMUNITY

No

0919041

COMMUNITY

No

EPA NO. PW5S-A0-2008-6022

COMMUNITY

No

0912012

COMMUNITY

No

1012013

COMMUNITY

No

0912018
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1/23/2009 Yes 9819011
1/23/2009 Yes

1/23/2009 Yes
10/23/2008 Yes
12/18/2008 Yes

3/4/2010 Yes 9512006
1/12/2009 Yes
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5/26/2015 6/30/2018

6/30/2018
5/26/2015 6/30/2018
5/28/2015 6/30/2018
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3Q/2016-17 10/15- Was part of the Vaughn Regional
Consolidation Funding project

3Q/2016- 18 P84 test well drilled-connecting to Lamont
PUD

3Q/2016- 14 10/15- Was part of the Vaughn Regional
Consolidation Funding project

3Q/2016-31 Prop 84 construction for phase 1

3Q/2016 - 10.2 {from Well 19) P84 constr - est. completion 10/2015

3Q/2016-11 SRF Construction 6/13/2016 {JG): Currently in

planning with 8 months remaining, 90% P&S
submitted 6/1/16 for new wells and
treatment facilities. Greenfield should have
Env and P&S completed by Sep 2016 and will
apply for construction funding

3Q/2016 - 16 11/30/16 (UTL) Construction project
application has been processed and will be
presented to SW Board on December 6, 2016
for funding. Applied for Funding from both
SRF and P84.
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No 10/18/2011
No 10/18/2011
No 8/4/2009
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2/27/2013 10/22/2014
2/27/2013 10/22/2014
7/12/2012 6/26/2014
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No application submitted No
No application submitted No
Yes 6/3/2015
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6/3/2018
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12/12/2016 - No funding updates 12/16-second office hearing on 11/30/16 for updated CAP from the system.
Expecting an udpate by end of 12/16 for updated timeline and funding options for compliance. 9/6/2016: A revised
CAP was submitted {7/19/16). The Water System is planning to conduct cycle tests on the well and determine depths of

arsenic and the potential installation of a packer to isolate arsenic zones. The Water System also plans to evaluate POU
as another potential option 6/16- system given until 7/15/2016 to provide new CAP since they will be not connecting
with Vaughn for now. 10/15-Locking into possible blending with Brock MWC which exceeds nitrate and is adjacent to
Maher. Both systems are under CO to fix problems - both just pulling out of the Vaughn Const. project due to loan offer
instead of grant. Systems did not get DAC status.

9/16- Will be connecting to Lamont (not Greenfield) -signed consolidition agreement with Lamont done. Extenstion
of Planning for one year completed. 6/16-working on consolidation agreement. Develop plans and specs - one more
year of planning - needs an extension. In addition will evaluation a connection to Greenfield. 11/15-working on
consolidation agreement. Develop plans and specs - one more year of planning.

12/12/2016 - No funding updates. 6/16- completed piloting, Waiting for report on findings due 6/30/16. POUs will be
self funded. 10/15-Piloting 2 POU devices in homes - planning to install POU devices on all 16 homes to meet Arsenic

12/8/2016 - Project complete. Closing out FA. 9/16-wells online - one well has elevated arsenic - on quarterly
sampling. Applied for construction funds (Phase 2 of construction). 6/16-drilled 2 production wells, equipping and
construction of transmission pipe. New EPA AQ issued. Wells to be online later this summer. Need to find funding for
3 additional wells in Phase 2. 10/15-drilling 2 production wells, equipping and construction of transmission pipe. New

9/16-Well 19 is on verge of exceeding the arsenic MCL. Need one more quarter. Well 12 has not been used at all as
Well 19 is too high to blend with. Looking into treatment option - planning to apply for grant. 3/7/2016: Lamont
needs a one to two quarters of data before they can return to compliance. Approval for new well on 12/16/15 (Well
19). Well 12 was valved off the system and a new dedicated pipeline was constructed to Well 19 so that Well 12 and 19
will be blended. Blended plan was approved by District office on 2/8/16 and the system has not started using water
from Well 12 that will be blended with Well 19 water. The system has not supplied high arsenic water to the system
since December 2015. 10/15-Well will not come online until 11/15. Once online - system would be delivering water
that meets arsenic MCL and they can RTC after 4 quarters.

9/16-no changes in planning. 6/16-SRF FA for planning still going on ends 4/17 with 90% plans and specs submitted
and under review. Previous update was incorrect as they were still in planning.

12/16-SWRCB meeting disussed project on 12/8 and FA should be following quickly in first Qtr. 2017. 2/8/2016-the
RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue Kettleman City a
revised CO with deadlines at this time. They are installing a new SWTP that will treat water from the aqueduct —
estimated construction 18-24 months. received grant funds from USDA for $2 million additional money for
construction. Environmental issues developed and identified by DFA ERU which will hold up the FA approx. 6 months.
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Visalia-12 5410009 Pixley PUD 3310 825

Visalia-12 5410024 Richgrove 3400 524
Community Services

Visalia-12 5410050 Alpaugh JPA 1026 379

Visalia-12 1502620 Pond MWC 48 16

Visalia-12 1502154 Lakeside School 800 1

Visalia-12 1500585 Oasis Property 100 39

Owners Association
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COMMUNITY No 0912015
COMMUNITY No 0912022
COMMUNITY No 0912002
COMMUNITY No 1019021
NTNC Yes 2009-919009
COMMUNITY No 0919013
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1/23/2009 Yes 9912011
5/1/2009 Yes

12/18/2008 Yes 1212011
7/9/2014 No Yes

1/23/2009 No Yes

1/23/2009 Yes 9519006
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5/18/2015 6/30/2018
5/15/2015 5/31/2018
12/31/2016
anticipated end of 2017  |YES - School No

funding it for
last 6 years.
FASST
application for
bottled water
from CAA just
submitted to
pay for the
water now

3/3/2015 3/31/2018
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3Q/2016 - 22

Proposition 84, Section 75022

3Q/2016 -5 N/A

3Q/2016-12 Prop 84 Planning. SRF Construction

3Q/2016- 15 Working with system - no CAP, but setting up
a office hearing with the system

3Q/2016- 18 P84 Planning project

3Q/2016-11 could participate in East Niles regional project
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No

11/1/2011

Yes

Yes

Yes

Yes
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8/14/2012 6/27/2014
3/24/2011 12/28/2013
10/14/2013 7/15/2015
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4/10/2014

Yes

9/10/2015

Pending

No
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§/10/2018
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9/16-FA has been executed - construction not yet out to bid for second well. 6/16. 1 well drilled with USDA funds.
Construction planned for another new well, modifying existing 2 wells to seal off the lower aquifer with high arsenic,
storage. 10/15-P84 Construction FA issued 9/15. System should be moving to the bidding soon.

6/16 - RAA is below MCL. Planning to return Richgrove back to compliance. Awaiting 2nd Q 2016 result. 4/28/16
System has 5 consecutive quarters of data on file. RAA is below MCL. 3/10/2016: Monitoring has been sporatic and will
be expecting a sample result at the end of the month and the District will evaluate then. 10/15-Planning study
completed. LOC issued for P84 construction funding. CSD behind on financial audits which prevent a water rate study
to be completed which needed before the Prop 218 hearing can be completed.

12/16-Prop. 218 passed for the O&M costs for the asrenic treatment plant. Construction funding application should be
submitted by SelfHelp in 1st Qtr 2017. 12/12/2016- Construction application is being processed. Recently passed Prop
218. 6/16 - Planning finished, Plans and specs approved. Finishing environmental and construction application.
Finalizing rate study. Prop 218 hearing by end of summer 2016. 10/15-Plans and specs submitted and reviewed. Final
plans and specs due 12/15. System will be moving to FAAST app for Construction

12/16-installed 4 of the 16 POU devices. Plan to install POU devices and return to compliance. 9/6/2016: The office
hearing was conducted in Bakersfield on 10/1/15 and the system submitted a CAP which we received a revised and
updated CAP on 10/8/15. The system was informally approved for CAA funds for the POU project. The system is still
waiting on the formal agreement from DFA, but given approval to begin incurring expenses. The POU pilot devices (3
different types) were installed this last Monday on 8/29/16. 6/16 - XX. 10/15-Had CAP meeting 9/15, system submitted
CAP. System planning on piloting POU for installation at all 16 SC

12/16-working with the City for consolidation - had mtg on 12/9/16. Public mtg scheduled for 2/17 with school. 6/16
- Mandatory consolidation letter sent out 6/16. Solution will be consolidation with City of Bakersfield. Currently in
planning study with 11/16 planning agreement deadline. Deliverables: plans and specs, enviro, consolidation
agreement with City of Bakersfield. 10/15-test well does not meet arsenic or radiological MCLs - therefore, a new well
will not be a viable solution. Meeting in late 9/15-DDW will be issuing a Pre-Consolidation letter for a consolidation
with City of Bakersfield. If necessary, DDW will mandate consolidation with City of Bakersfield which was the original
solution for the project. After new personnel at the City - the consolidation was cancelled due to a fear of losing
Charter City status. Plans and specs for this alternative were already prepared (90%) for this alternative. Pre-
Consolidation letter to go out in 10/15.

3/7/2016: We have 5 quarters of sampling from well that exceeded the arsenic MCL indicating the well has dropped
below the MCL. In addition, the system has been blending the two sources of supply in a storage tank before going to
customers. The system has not been permitted for the blending, but the District will be working on a permit
amendment for the blending treatment and require monthly treated sampling from the blending compliance point.
10/15-AR with Self Help working on submitting FAAST application for consolidation with East Niles. Well 3 went dry
due drought so blending no longer an option 9/12-Consolidation agreement signed by QOasis. Planning ending 12/16.
Easement agreements needed for project - Self Help working on easements and construction application. Submittal
expected 4/2017.
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0
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.
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2/13/2009

Yes

Yes

9913010

ED_005173_00000638-00150



1/8/2014 third Compliance
Order March 9, 2015

4/1/2018

No

No
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3Q/2016-35

DWSRF
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No

N/A
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N/A

N/A
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4/1/2016

Yes

Estimated April 2017
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12/29/16-DE didn't identify whether the
school is receiving bottle water. see
funding section for DFA project status.
11/14/16 - Bridgeport adopted rate
increase in October, Need FA to begin
construction. 7/26/16 - Revisions to final
plans/specs need to be submitted. Status
meeting, site visit scheduled for 8/2/16.
6/24/16 - One elementary school served.
Exploring bottled water option for
upcoming school year. 4/28/16 - FAAST
application submitted Feb 2016. Final
design, plans, specifications under review.
Per DFA on 4/27/16, expect 6-12 months to
issue construction funding agreement,
begin construction Spring 2017. 1/29/16 -
DO accepted preliminary engineering
report on 11/18/15, Bridgeport is
beginning water rate study and preparing
to submit FAAST application in Feb 2016.
10/2/15 - DO is reviewing preliminary
engineering report requested by
compliance order. Bridgeport planning to
submit FAAST application in Nov 2015

Estimated Aug2018
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Water Company
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.
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12/31/2008

Yes

Yes

9818018
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6/3/2015

6/1/2016

No

Yes
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3Q/2016-12.8
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Yes
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1072672016 POU permit application has been
reviewed, waiting for system to submit
additional and updated documents to complete
the application.

7/25/16: Water system has submitted permit
application to add POU treatment. Application
is in process of being reviewed.

6/16/2016: Water system is not on track with
CO. New projected RTC date is July 1, 2017.
4/20/16- The system continues to work on the
permit checklist items and follow the directives
of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15.
System requested extension to 6/1/16 to submit
the items on the permit checklist. The system
has been submitting quarterly progress reports
and PN as directed in the CO.

9/22/15 - System in process of evaluating
alternatives (POU).

6/30/15 - Compliance Order issued on
6/3/2015. System is starting the process to
evaluate a solution.

Issue either a permit or CO. Review proposed
POU/POE regs
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Sonoma-18

4900643

Mount Weske
Estates Mutual
Water Company

62

21

ED_005173_00000638-00203



COMMUNITY

No

0918007

ED_005173_00000638-00204



6/2/2009

No

No

918008

ED_005173_00000638-00205



5/29/2015

6/1/2016

No

Yes
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3Q/2016-51.8

No SRF application
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1072672016 POU permit application has been
reviewed, waiting for system to submit
additional and updated documents to complete
the application.

7/25/16: Water system has submitted permit
application to add POU treatment. Application
is in process of being reviewed.

6/16/2016: Water system is not on track with
CO. New projected RTC date is July 1, 2017.
4/20/16- The system continues to work on the
permit checklist items and follow the directives
of the CO. 1/11/2016 - Sent a permit checklist
for POU treatment on 10/30/15. System
requested an extension to 4/1/16 to submit the
items on permit checklist. The system has been
submitting quarterly progress reports and PN as
directed in the CO.

9/22/15 - System is evaluating how to
implement a POU project.

6/30/2015 - Compliance order issued 5/29/2015.
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Mutual Water
Association
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.
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1/23/2009

Yes

Yes

9719008

ED_005173_00000638-00215



12/14/2015

5/29/2018

No

No
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3Q/2016 - 15
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Yes
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11/09/16 (iSD): Due to RCSD's concerns about the O & M cost of the consolidation pipeline and
issues related to getting easement for the pipeline, consolidation of Lands of Promise is no longer
part of the RCSD regional consolidation project. LOP is going to complete a separate planning
application via FAAST which will inculde evaluation of other alternatives in addition to consolidation
with RCSD. 08/03/16 (ISD): During phase 1 of the RCSD's regional consolidation project (expected to
start in 2017), other alternatives (new well, treatment, etc.) including consolidation will be evaluated
to select an alternative for construction. RCSD has expressed concerns over the O & M cost of the
long consolidation pipeline to Lands of Promise. 6/10/2016 (NJG) - SWB OCC will be consulting with
Kern County's legal counsel about funding agreement terms and conditions. They continue to have
liability concerns and it is unclear how long the negotiations will take. County is a third party to the
project and is only acting as a mechanism to route grant funds. County does not own or operate the
water system. RTC date is unclear. 04/28/16 (JSD): The State Board soon plans to issue a funding
agreement to Kern County to administer the P84 funding project. 04/28/16 (JSD}: Review of draft
plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016.
Amendment to Funding Agreement to extend the planning project completion date to December 31,
2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signhed amendment
to the State Board. 01/16 (ISD): Draft plans and specs for the consolidation project received on Dec.
31, 2015; the District office plans to complete review of the plans by early February 2016. Project
time extension to July 2016 is under consideration by DFA. 10/05/15 (I1SD): Rosamond CSD has
completed drilling of a test well to address its hexavalent chromium problem; water quality results of
the test well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been
received and is under review by the DDW. Deadline for completion of the planning project is January
22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

ED_005173_00000638-00222



ED_005173_00000638-00223



Tehachapi-19

1500426

Rosa Villa

Apartments

47

32

ED_005173_00000638-00224



COMMUNITY

No

0919021

ED_005173_00000638-00225



1/23/2009

Yes

Yes

9198021

ED_005173_00000638-00226



1/23/2009

No specified date

No

No
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3Q/2016 - 10
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11/09/16 (iSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project.  08/03/16 {(ISD): Per email
communication in July 2016 with GEIl consultants, draft plans and specs are under preparation and
will be soon submitted to DDW for review. Project completion deadline is 12/31/16 for the P84
planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they are incomplete.
Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was
approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning
project completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting
for RCSD to return the signhed amendment to the State Board. 01/19/16 (iSD): Draft plans and
specs for the consolidation project received on Dec. 31, 2015; the District office plans to complete
review of the plans by early February 2016. Project time extension to July 2016 is under
consideration by DFA. 10/05/15 (JSD}: Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft
PDR of the design of consolidation pipeline of small systems has been received and is under review
by the DDW. Deadline for completion of the planning project is January 22, 2016. Part of Rosamond
CSD Regional Consolidation P84/SRF Planning Project.
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Tehachapi-19

1500436

Hungry Gulch Water
System

33

16

ED_005173_00000638-00235



COMMUNITY

No

0919015

ED_005173_00000638-00236



1/23/2009

Yes

Yes

9619003

ED_005173_00000638-00237



4/29/2015

4/30/2018

No

No
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3Q/2016 - 88

Proposition 84, Section 75022
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No

2/11/2009

ED_005173_00000638-00240



8/29/2013

4/16/2017
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11/09/16{1SD): Drilling of Test Well Nos. 2 and 3 was completed in October 2016. Initial water
quality results indicate that Test Well #3 would be a viable source of supply with satisfactory water
quality. A pump test will be soon conducted to determine yield of the well. 08/03/16 (JSD): BLM has
recently given approval to drill the test wells; the wells are expected to be drilled by the end of thi
year and target is to complete the P84 planning project by April 16, 2017. 04/28/16 {JSD): NV5 and
Hungry Gulch are working with BLM to acquire easement to drill test wells; application has been
submited to BLM. Funding agreement has been amended to extend the completion deadline to April
16, 2017. 01/19/16 (JSD): Due to excessive cost of purchasing the land from the private property
owner and not having the option of buying the easement, DFA and DDW stopped NV5 to pursue this
option. DDW is in contact with BLM to check if BLM would allow to drill on its land; BLM is
developing a guidance document for allowing drilling wells on its land and the document is in the
process of being finalized and is expected to be available by the end of February 2016. Current P84
funding agreement expired on 12/31/2015; DFA will consider extending the funding agreement if
there is a solid option to pursue. 10/05/15 (ISD}: NV5 Engineer is Negotiating with the property
owner to answer his questions and develop an easement agreement for the proposed test well. If an
agreement with the property owner is not developed soon and a test well can not be drilled, the P84
feasibility project may need to be ended since the current project completion date can not be
extended beyond December 31, 2015. The water system may then need to submit a new DWSRF
funding application using FAAST. 5/29/15 {ISD): Funding agreement of Hungry Gulch MWC P84
planning project amended on 2/09/15 to extend completion deadline to June 30, 2016. P84 planning
project in progress with a completion deadline of February 13, 2015. Funding agreement is being
amended to extend completion date to December 31, 2015.
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Tehachapi-19 1500442 Sunset Apartment 37 20
Water System
Tehachapi-19 1500449 Fourth Street Water 56 28

System
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COMMUNITY

No

0919015

COMMUNITY

No

0919011

ED_005173_00000638-00247



1/23/2009

Yes

Yes

9719008

1/23/2009

Yes

Yes

919011

ED_005173_00000638-00248



8/25/2015

8/31/2018

No

No

1/23/2009

EXPECTED 4th QTR. 2016

No

No
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3Q/2016 - 44

Proposition 84, Section 75022

3Q/2016 - 17

Proposition 84, Section 75022
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No

1/3/2007

No

10/25/2011

ED_005173_00000638-00251



6/29/2010

6/18/2012

9/21/2012

6/23/2014
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6/4/2012

Yes

5/1/2013

8/18/2014

Yes

4/8/2015
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Pending

10/13/2016
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11/09/16 (iSD): Sunset Apartments is part of the NEWD P84 construction funding project.
Discussions between DFA and NEWD are in progress to discuss completing the project. A new
funding agreement will be issued by DFA to NEWD depending upon the outcome of the discussions.
08/03/16 (ISD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84
funding agreement that expired in May 2016. Waiting for response from NEWD to complete the
arsenic improvement project. NEWD's attorney has contacted the SWRCB to inquire funding for
connecting Sunset Apartments to NEWD without first completing the arsenic project. 04/28/16
{(JSD): In a recent email communication April 2016, Attorney General's Office has approached NEWD
to restart the construction project and complete the construction. 01/19/16 (JSD): Construction
project is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 {JSD):
Due to liti<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>